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1 Introduction 

Any successful modern economy needs excellent infrastructure. The Victorians understood this and 
in many areas we are still using the infrastructure that they bequeathed to us. Today we cannot 
dodge the need to adapt what we have inherited or the critical importance of investing for the future. 
A growing population and changes in the shape of the economy create extra and different demands. 

The UK needs affordable clean energy, modern communication systems, flood defences that can 
cope with the effects of climate change and a transport system that can cope with ever growing 
demand and which links business with markets and people with families, leisure and job 
opportunities. If we fail to meet these challenges, we will fail to grow our economy and fail to provide 
the quality of life that we would want for our children and our grandchildren. 

All this is widely understood across the political spectrum but the UK is still struggling to deliver the 
necessary investment. This is leading to congested roads and airports, the threat of energy brown 
outs and water shortages. The UK has proven our ability to deliver major projects. The Olympics was 
a brilliant example of the capability of our engineering and construction sector. High Speed One and 
Heathrow Terminal Five are other great examples. However, at the front-end of the investment cycle 
we seem to encounter problems; understanding why we must invest, what we must build, how and 
when we are going to deliver projects and then sticking to decisions. What are often missing are the 
enabling factors of cross party support and clear objectives. 

It is of course easy, but probably unfair, to blame politicians for vacillation and dodging the difficult 
issues. Planning and delivering major infrastructure is complex, especially in a country that prizes 
democratic accountability and where much of the key infrastructure is in private hands but also 
subject to regulation. Resolution of these issues is why Ed Miliband and Ed Balls asked me to 
develop a way forward which has cross party support for evidence-based decision making at its core. 

With my colleagues I have consulted widely and found a large degree of agreement about the 
challenges and what needs to be done. This Review sets out our recommendation for a new 
independent National Infrastructure Commission. Our proposals build on past efforts and seek to 
learn from experience at home and abroad. We are suggesting what we believe is practicable and do-
able. 

I would like to thank all those who have contributed to our work and especially my highly experienced 
Advisory Panel. The UK’s infrastructure is critical to its future. I believe that these proposals can help 
to ensure that going forward, it is delivered more effectively. 

 

Sir John Armitt CBE 

September 2013  
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2 Executive summary 

Overview and recommendation 

Effective infrastructure has long been recognised as an essential ingredient of an efficient and 
successful economy. The UK was one of the first economies to develop its physical infrastructure 
and this accelerated its movement from an agricultural to an industrial and urban society.  

However, today there is growing evidence that the UK’s infrastructure has not been renewed or 
enhanced when needed. Indeed in 2012, the World Economic Forum ranked the UK 24th for the 
overall quality of its infrastructure in its report on global competitiveness. Causes for concern include: 

■ a 2006 study of the UK transport system by Sir Rod Eddington which warned that the cost of 
congestion could potentially rise to £36bn per annum by 2025; 

■ the threat posed to the UK’s position as an international aviation hub by its lack of investment in 
runway capacity in the south east of England; 

■ the fact that a fifth of the UK’s electricity generating capacity is due to come offline within 10 
years. As a result, OFGEM has warned of the risk of power shortages by 2015; and 

■ the fragility of the UK’s water supply highlighted by the droughts of 2011 and 2012. 

Any failure to address these issues will have real consequences for the day to day quality of life of 
our people. 

To maintain the UK’s international competitiveness, we urgently require a coherent 25-30 year 
national infrastructure strategy. This should be underpinned by an evidence-based assessment of our 
needs and clear plans as to how these needs will be fulfilled. Any such strategy cannot be delivered 
without a strong and enduring political will. However, this presents challenges given the 
confrontational nature of UK politics and the short-term pressures of our electoral cycle. Indeed, 
political and policy risk around UK infrastructure is perceived to be growing with the result that 
investor confidence has been undermined 

The Armitt Review has sought to square this circle by considering: 

■ what institutional structure will best support the type of long term strategic decision making that 
is demanded by infrastructure planning and implementation; and 

■ how the cross-party consensus that is fundamental to actually delivering upon these decisions can 
be forged. 

Our central recommendation is a new National Infrastructure Commission with statutory 
independence. Each decade, this body would undertake an evidence-based assessment of the UK’s 
infrastructure needs over a 25-30 year horizon. It would focus predominantly on “nationally 
significant” infrastructure as defined by the 2008 Planning Act and consult fully with all relevant 
stakeholders. Once the National Infrastructure Commission has completed its assessment of needs, 
its work would be passed to Government to obtain Parliament’s approval. It would then be the 
responsibility of Government Departments to produce plans for each infrastructure sector including 
details of specific projects and the funding and delivery arrangements for these schemes. 

To prevent any potentially damaging drift in policy, once the Commission has completed its 
assessment of needs, it would continue to play a key challenge and monitoring role. New statute 
would require Government to work up the Sector Plans within 12 months of the Commission’s initial 
report. The Commission would then provide an independent assessment as to whether the policies 
contained within the Sector Plans were fit for purpose and addressed the needs it had identified prior 
to these Plans being submitted to Parliament for approval. Finally, it would report each year on how 
effectively the Sector Plans were being implemented. 
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This new framework would: 

■ give a step-change in our understanding of the UK’s future needs for “nationally significant” 
infrastructure; and 

■ build momentum by holding politicians to account to produce and implement robust proposals 
within clear timescales. 

The Armitt Review has found widespread support for these proposals. Indeed, the need for a 
National Infrastructure Commission that is independent of Government has been echoed by the 
following studies that have been undertaken in parallel with our work: 

■ Investing for Prosperity issued by the London School of Economics Growth Commission in 
February 2013;  

■ Overcoming Short- termism with British business issued by Sir George Cox in March 2013;  

■ Transport for Growth issued by EEF, the Manufacturer’s Organisation in April 2013; and 

■ State of the Nation issued by the Institute of Civil Engineering in June 2013.  

Diagnosis of the issues 

The Advisory Panel has consulted widely issuing a “Call for Evidence” to around 150 individuals and 
organisations at the heart of promoting, investing in and delivering the UK’s infrastructure.  

The responses provide little grounds for concern over the UK’s ability to build major projects. The 
2012 London Olympics saw the delivery on time and on budget of £9bn of investment in stadia and 
transport links and the Crossrail project is progressing well. There also appears to be no shortage of 
appetite amongst financial institutions to invest in the UK’s infrastructure providing that the balance 
between risk and return is structured appropriately. Rather, the UK’s difficulties stem from two 
central issues at the front end of the project cycle. 

Firstly, successive Governments have failed to set strategic priorities for infrastructure based on clear 
projections of future needs. The Office for National Statistics forecasts that the UK population will 
grow to over 73 million people by 2035. However, there is little evidence that the Government is 
planning for the infrastructure that will be needed by then to support another 10 million people. 

Strategic planning is complicated by the fact that much of the UK’s key infrastructure is held in 
private hands. Whilst the privatisations of the 1980s may have improved efficiency, they have also 
led to a fragmentation of sectors such as water and electricity and a blurring of accountability for 
creating sufficient infrastructure capacity over the long term. As one of the respondents to our 
consultation said, “at present, no single body in the UK takes a view of what the picture on the front 
of the jigsaw box looks like. Rather we hope it comes together, mainly by chance, via the work of a 
number of separate parties such as investors, regulators and Government.” 

The second issue is policy uncertainty. The lack of clarity around the UK’s long term needs has made 
it difficult to sustain cross-party political consensus on controversial infrastructure issues. This has 
resulted in reversals of policy and prevarication over decision making. Changes in the direction of 
policy following the election of a new Government have also contributed to a “stop-start” approach 
to investment. 

These issues have crystallised most starkly in the area of airport capacity in the south east of 
England. The 2003 “The Future of Air Transport” White Paper set out a 30 year strategy which 
identified the need for additional runways at both Heathrow and Stansted. However, the White Paper 
was not progressed and after a change of Government in 2010, the idea of expansion at Heathrow 
and Stansted was dropped. Most recently, the Davies Review has been established to reconsider 
this question. The hope is that an independent, evidence based assessment of the issues will help to 
create political consensus around what has proved to be a highly controversial area of policy. 
However, by the time Davies reports in 2015, a delay of 12 years will have occurred since the 2003 
White Paper. Meanwhile rival hub airports such as Amsterdam will have stolen a march on the UK by 
delivering major investments in runway capacity. 
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A National Infrastructure Commission 

The National Infrastructure Commission would be set up by an Act of Parliament. Its remit would be 
to identify the UK’s infrastructure needs over the next 25-30 years in order to foster long term 
economic growth across the UK and maintain our competitiveness amongst the G20 nations. The 
Commission would also be required to ensure that its recommendations were consistent with 
achieving the UK’s long term climate change targets. 

Every ten years, the Commission would produce a National Infrastructure Assessment looking at the 
UK’s needs over a 25-30 year time horizon. The Assessment would focus predominantly on 
“nationally significant” infrastructure as defined by the 2008 Planning Act. It would cover all of the 
key economic infrastructure sectors (energy, transport, water, waste and telecommunications) in 
parallel, rather than looking at individual sectors in isolation. It would set out an overarching vision for 
the strategic development of our national infrastructure, taking account of the main 
interdependencies between the sectors. In addition, for each major sector, the Assessment would 
prioritise the type and scale of investment needed for the UK to maintain its international 
competitiveness over 5-10 and 20 year timeframes. 

In developing its conclusions, the Commission would consider a wide range of projections such as 
economic growth forecasts, population trends and technological changes. It would also take account 
of environmental issues and obligations and the regulatory requirements of each sector. In so doing, 
the Commission would engage widely with outside experts, including infrastructure providers, Non 
Governmental Organisations, Local Government, investors and regulators. Its National Infrastructure 
Assessment would also be subject to a formal consultation process before it could be finalised. 

Once completed, the National Infrastructure Assessment would be submitted to the Chancellor. The 
Chancellor would then have a statutory obligation to lay the Assessment before Parliament within a 
six month period together with any amendments that the Government might propose. The National 
Infrastructure Assessment would then be debated in Parliament and subject to a vote in both 
Houses. Following Parliamentary approval, individual Government Departments would then have an 
obligation to produce Sector Infrastructure Plans within a 12 month timescale.  

The Sector Plans would (as with the existing system of National Policy Statements) provide the next 
level of detail by setting out the specific schemes and projects that Government would promote or 
support to meet the needs identified by the Commission. However, in addition – in order to provide 
added confidence to investors – the Sector Plans would also be required to set out: 

■ the sources of funding that would be drawn upon in order to deliver the proposed investments; 

■ the timeframes for implementation of all major projects; and 

■ the preferred vehicle(s) for delivering any new infrastructure. 

All Sector Infrastructure Plans would be laid before Parliament for debate and approval. At the same 
time, the Commission would provide Parliament with a statement commenting on the consistency of 
the Government’s proposals with the infrastructure needs that it had identified. If the Commission 
thought any Sector Plans fell short of what it believed was necessary, it would say so, publicly, 
before Parliament took a vote. 

Once the Sector Infrastructure Plans had been approved by Parliament they would in aggregate form 
a new evidence-based National Infrastructure Plan for the UK. The Commission would then monitor 
how effectively the Sector Infrastructure Plans were being implemented with the results of this 
independent scrutiny being published each year.  

Within the first three years of its existence, the Commission should be asked to submit to Parliament 
a National Infrastructure Assessment covering the key sectors. Subject to approval, this would then 
be passed to the respective Government Departments to allow them to develop an initial set of 
Sector Plans.  

In establishing this new process, the Government would need to decide how best to guide policy 
during the period of transition. For the purposes of this report we have assumed that projects within 
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the current National Infrastructure Plan would continue to progress and that the next Government will 
press on with the conclusions of the Davies Review on airport capacity. 

Why do we need an independent Commission? 

There have been a number of innovations introduced by both the previous Government and the 
Coalition in recent years. However, experience has highlighted certain shortcomings of these 
initiatives such as the 2008 Planning Act and Infrastructure UK. For example: 

■ the annual National Infrastructure Plan produced by Infrastructure UK is not strategic. It is 
essentially a list of projects which is not built up from an evidence-based assessment of the UK’s 
long term needs;  

■ following the 2008 Planning Act, the production of National Policy Statements (to be replaced by 
Sector Infrastructure Plans) has been left to the discretion of Departments. This has often resulted 
in policy and bureaucratic drift; and 

■ Infrastructure UK does not enjoy the profile of independent bodies such as the Office of Budget 
Responsibility and the Committee on Climate Change. This means that its annual progress reports 
lack the authority that comes with statutory independence. 

A new Commission will be strategic and evidence based. Our proposals retain democratic 
accountability whilst reducing the present scope for policy drift that is so damaging to investor 
confidence. In particular: 

■ the Commission’s evidence based approach will promote a better public understanding of the key 
issues concerning the UK’s infrastructure. It will develop evidence about the state of the nation’s 
assets and the likely impact of key economic, environmental and demographic trends. It will also 
build an understanding of the implications of either delaying investment or doing nothing. In short, 
the Commission would provide the level of strategic thinking that has largely been absent in the 
UK over the past 30 years; 

■ Parliament will make Departments subject to clear timetable disciplines. They will be required to 
produce Sector Infrastructure Plans within a fixed 12-month period; and  

■ the Commission will provide independent scrutiny. It will comment publicly on whether the 
Departmental Sector Plans are fit for purpose and can be credibly delivered. It will also help to 
maintain momentum through publishing annual monitoring reports. 

By reducing the level of policy uncertainty, the Commission can also improve the affordability of our 
infrastructure as greater investor confidence should result in a lower cost of capital for UK projects. 

Democratic accountability 

The aim of the Commission is emphatically not to take power away from politicians. Rather, the idea 
is to make it easier for politicians to take difficult decisions on controversial, technically complex, 
issues which are vital to our economic success and where time horizons are well beyond the lifetime 
of any one Government. The Commission’s role is not to ride roughshod over the democratic process 
and the Advisory Panel has been very conscious of the need to make any new body democratically 
accountable. We therefore recommend that: 

■ the Chair of the National Infrastructure Commission should be appointed by the Prime Minister 
after consulting the devolved Governments and other party leaders. All appointments would be 
subject to scrutiny by Parliament; 

■ the Government would be able to amend the National Infrastructure Assessment put forward by 
the Commission if it saw fit. However, should it choose to do this, it would need to explain why it 
disagrees with the Commission’s independent assessment and support any proposed changes 
with evidence; and 

■ the specific schemes and choices over public spending within Sector Infrastructure Plans will 
remain the responsibility of the Government of the day. Whilst the National Infrastructure 
Commission will have the right to publicly comment on whether it considers that the Sector Plans 
are fit for purpose, the Government will always have the last word. 
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Lessons Learned from other organisations 

In developing the institutional architecture around the proposed National Infrastructure Commission, 
the Armitt Review has studied two sets of organisations: 

■ overseas institutions which have a strategic infrastructure remit; and 

■ UK bodies that have been set up in other areas of public policy to either “take politics out” of 
decision making or to help ensure that Government takes the long view. 

Overseas, Infrastructure Australia has had notable success in promoting a more evidence based 
approach to the appraisal of infrastructure projects and Singapore’s Urban Redevelopment Authority 
provides insight into “best in class” strategic planning. UK institutions studied include the Bank of 
England, the Office of Budget Responsibility, the Committee on Climate Change and the National 
Institute for Health Care Excellence. Lessons that have guided the Armitt Review are: 

■ Leadership and Membership: success often flows from consistent and visible leadership. 
Credibility comes from having an expert membership which is acknowledged to bring an 
independent mind set; 

■ Importance of a clear remit: clarity as to what a body is there to do can go a long way in helping 
achieve both political consensus and public understanding around the role of an organisation;  

■ Expertise can ease the political pressures of decision making: sound evidence and expertise 
can allow politicians to take and defend decisions in areas which are technically complex as well 
as controversial; 

■ Staffing levels: the resources of an independent body can be relatively streamlined if the existing 
Government machine is effectively co-ordinated to produce the evidence base; and 

■ Certainty of funding: organisations that have an independent funding stream are more likely to 
be robust over the long term. 

The need for change 

There is an urgent need for change. The UK badly requires an evidence-based strategy which can 
establish a stable political consensus around how we should develop our infrastructure over the 
coming decades. Our consultation has provided ample evidence that further institutional change is 
required to build upon the useful initiatives that have been introduced by both the present 
Government and its predecessor. We therefore recommend that the next Government takes early 
action to create a National Infrastructure Commission along the lines set out in this report.  
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3 Remit and work programme 

3.1 Remit of the Armitt Review 
As has been recognised by the establishment of the Sir Howard Davies Review of aviation capacity, 
there is a growing need to build lasting cross-party consensus on major decisions around 
infrastructure investment. Aside from the question of aviation capacity, there are a range of other 
infrastructure sectors where long term strategic decision making has become imperative. These 
include improving road and rail links, securing stable and clean energy supplies and building the water 
supply and waste treatment facilities that the UK’s growing population will need. Without greater 
consensus, political stalemate has the potential to delay key investment decisions with the result that 
the UK’s economy and quality of life falls behind those of our international competitors.  

With this in mind, the remit of the Armitt Review was to consider: 

■ what institutional structure would best support the type of long term strategic decision making 
that is demanded by infrastructure planning and implementation; and 

■ how can the cross-party consensus that is fundamental to delivering upon these decisions be 
forged? 

3.2 The Advisory Panel 
At the outset of the Review, an Advisory Panel was appointed to provide senior-level insight and 
expertise from both Government and industry when reviewing evidence and developing conclusions. 
This Panel comprised: 

■ Andrew Adonis. Andrew was Secretary of State for Transport from 2009-10 where he led the 
way in promoting High Speed Rail in the UK. He was previously Minister for Schools from 2005 – 
08. Andrew’s current roles include advising on Labour’s review of industrial policy and chairing an 
independent commission on the economy of the North East of England. 

■ Alan Buckle. Alan is Global Deputy Chairman of the consultancy firm KPMG where his priority is 
high growth sectors, including infrastructure. Alan has worked in all significant geographic markets 
and currently chairs KPMG’s oversight board for China.  

■ Chris Elliott. Chris founded Barclays Infrastructure Funds Management in 1996. He was CEO 
until 2011and will serve as Chairman until September 2013. Chris was seconded to the Private 
Finance Panel in 1994-95 and has served on the Credit Committee of the NHS Foundation Trust 
Financing Facility and London First’s Transport Group. Chris has over 30 years experience of 
financing major projects across a range of infrastructure sectors. 

■ Paul Golby. Paul is the Chairman of Engineering UK and a Non-Executive Director of National Grid 
having previously been the Chief Executive of E.ON UK plc. Paul is also Chairman of the 
Engineering and Physical Sciences Research Council and a member of the Prime Minister’s 
Council for Science and Technology.  

■ Rachel Lomax. Rachel was formerly Deputy Governor of the Bank of England and a member of 
the Monetary Policy Committee from 2003-08. She currently holds Non-Executive Director posts 
at Heathrow Airports Holdings Ltd and HSBC Holdings Plc. Prior to this Rachel held a number of 
key posts in Government including Permanent Secretary at each of the Department for Transport, 
the Department for Work and Pensions and the Welsh Office. 

■ David Rowlands. David is a former Permanent Secretary of the Department for Transport and 
has served as Chairman of both High Speed Two and Gatwick Airport. David is currently Chairman 
of Angel Trains Group and Semperian PPP Investment Partners. David has extensive experience 
in transport having worked as a former Director General for aviation, rail and maritime. 
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3.3 Work Programme 
The work programme of the Armitt Review has had three key elements which are described below. 

3.3.1 The Call for Evidence 

The “Call for Evidence” was issued in December 2012 to around 150 individuals and organisations 
with experience of promoting, planning and delivering infrastructure in the UK. It was also posted on 
the Armitt Review website to encourage responses from any other interested parties. The “Call for 
Evidence” comprised a set of structured questions which are set out in full in Appendix One. Key 
areas in which evidence was sought were: 

■ Diagnosis of current issues and difficulties – what are the failings of the UK’s previous/existing 
decision making mechanisms for infrastructure and what have been the consequences of these 
failings? 

■ Lessons that can be learned from elsewhere – what can be learned from institutional structures 
established overseas to promote long term infrastructure planning? What lessons can be learned 
from the success of the 2012 London Olympic and Paralympic Games?  

■ The remit of an independent Infrastructure Commission – what would be an appropriate 
planning horizon for a Commission, what sectors should it cover and how should it interact with 
existing bodies such as Network Rail and the regulators? 

■ How would cross-party consensus best be achieved – where should the members of the 
Commission be drawn from, how would a Government accept the Commission’s proposals for 
implementation and how might the course of strategy be reviewed following the outcome of an 
election? 

Over 60 organisations submitted written responses to the “Call for Evidence” and these parties are 
listed in Appendix Two. Each of the submissions were reviewed by the Advisory Panel and 
respondents to the “Call for Evidence” were then invited to two roundtable events in April and May. 
Over 40 organisations were represented at these roundtable discussions. 

In addition to this, during the course of the Review Sir John Armitt has chaired a number of 
roundtable events convened by other organisations and professional associations. These include the 
Infrastructure Forum, the Confederation of British Industry, the Civil Engineering Contractors 
Association and the Foundation for Science and Technology. 

3.3.2 Review of other relevant institutions 

As part of the work programme, two types of institutions were studied: 

■ a number of overseas bodies with a strategic infrastructure remit. Examples include Infrastructure 
Australia, Infrastructure Ontario, the National Infrastructure Unit in New Zealand and Singapore’s 
Urban Redevelopment Authority; and 

■ UK bodies, with statutory independence, established to provide an oversight role. Examples 
include the Office of Budget Responsibility and the Committee on Climate Change.  

In each case, the Advisory Panel considered the remit of the body, its relationship with Government 
and the degree to which the organisation had been successful in establishing political legitimacy and 
generating cross party support. 
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3.3.3 Meetings of the Advisory Panel 

The Advisory Panel met on 16 occasions between December 2012 and August 2013. As well as 
considering responses to the “Call for Evidence” and studying relevant institutions, a number of 
individuals were invited to attend meetings in order to discuss specific issues. These included: 

■ Sir Howard Bernstein, Chief Executive of Manchester City Council; 

■ Robert Chote, Chief Executive of the Office of Budget Responsibility; 

■ Sir Rod Eddington, Chairman of Infrastructure Australia; 

■ Stephen Joseph, Chief Executive of the Campaign for Better Transport; 

■ David Kennedy, Chief Executive of the Committee on Climate Change; 

■ Dr Ng Lang, Chief Executive of Singapore’s Urban Redevelopment Authority; 

■ Sir Adrian Montague, Chairman of 3i; 

■ Robbie Owen, Partner at Pinsent Mason; 

■ Shaun Spiers, Chief Executive of the Campaign to Protect Rural England; 

■ James Stewart, KPMG Infrastructure Advisory Chairman and ex Head of Infrastructure UK; and 

■ Dr Tim Stone CBE, Special Advisor to Secretary of State at DECC 2008 – 2012. 
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4 Diagnosis of the issues 

4.1 Overview 
A priority of the Advisory Panel was to understand: 

■ the principal obstacles to progressing major infrastructure investment in the UK today; and 

■ the shortcomings of previous/existing mechanisms and institutions set up by Governments to 
promote infrastructure delivery. 

This section summarises the most prominent issues identified by the Review. It is not an exhaustive 
commentary. Rather it provides a background to the thinking that has informed the blueprint for an 
independent National Infrastructure Commission which is the centrepiece of this report. 

At the outset of this discussion, one important piece of context is crucial. The UK is unique in that 
following the privatisations of the 1980s and 1990s, around 60% of its key economic infrastructure is 
held in private hands – Australia comes next at around 30%. Whilst privatisation may have brought 
efficiency benefits, one consequence is a fragmentation of responsibilities and a blurring of 
accountabilities for maintaining high quality assets over the long term. This situation was described 
most simply by one respondent to the Call for Evidence who said that “at present, no single body in 
the UK takes a view of what the picture on the front of the jigsaw box looks like. Rather we hope it 
comes together, mainly by chance, via the work of a number of separate parties such as investors, 
regulators and Government.” 

4.2 Diagnosis of current issues and difficulties 
The principal obstacles identified as hindering long term investment in the UK’s infrastructure are set 
out below.  

■ Lack of long term strategic planning: Successive Governments have failed to set strategic 
priorities around infrastructure investment based on clear projections of the UK’s future needs. 
The Office for National Statistics, for example, forecasts UK population will grow to over 73 million 
people by 2035. However, there is little evidence that Governments are planning for the 
infrastructure we will need by then to support another 10 million people.  

Furthermore, when long term decisions are made, they can be taken in silos with little 
acknowledgement of the interdependencies between sectors. An example of “silo-thinking” is 
the absence of a National Policy Statement for transport networks. As a result, the debate around 
High Speed Two is taking place independently of any assessment of options for the strategic 
roads network. 

As a consequence, decisions around major projects are not always driven by an evidence based 
assessment of all of the policy alternatives. This absence of an evidence base also contributes to 
a lack of public understanding of the condition of the UK’s infrastructure and the importance of 
investing in assets to maintain our national quality of life.  

■ Policy uncertainty: Major infrastructure projects are often controversial and politicians are rarely 
in office long enough to see the electoral dividends of major investment programmes. As a result, 
the lack of clarity around the UK’s long term infrastructure needs makes it difficult to build and 
sustain cross-party political consensus when difficult decisions need to be taken. 

A consequence of this can be reversals of policy and prevarication over decision making. Changes 
in the direction of policy following the election of a new Government can also result in a “stop-
start” approach to investment.  

■ Lack of transparency around funding: Much of the policy debate on infrastructure fails to 
address the fundamental question of “Who Pays?” Whilst the private sector can provide some 
resources on a speculative basis in the early stages of project development, over the long term 
funding of infrastructure can only come from three sources – national taxation, local taxation and 
user charging. Politicians are often wary of making decisions that will result in commitments to 
increase either public expenditure or user charges over the long term.  
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■ Length of the planning process: Planning of major infrastructure has on occasion been delayed 
by Governments trying to use the planning system to decide policy issues which should be for 
Ministers to settle. A prime example is Heathrow Terminal Five where the planning process took 
eight years in part because of the lack of a clear strategic statement of policy against which the 
need for additional terminal capacity could be judged. A further issue is the effectiveness with 
which the UK’s planning system provides compensation to local residents who are impacted by 
the problems caused by major infrastructure projects.  

■ Limitations of regulation: The regulatory framework for privatised utilities has led to a focus on a 
short term view of efficiency and consumer protection. Ensuring that there is sufficient 
investment to meet the UK’s long term infrastructure needs has on occasion taken second place.  

It is notable that the obstacles identified above are heavily concentrated at the “front-end” of the 
investment cycle. Discussions during the Review indicate that there is no shortage of appetite 
amongst financial institutions to invest in the UK’s infrastructure providing that the balance between 
risk and return is structured appropriately. Furthermore, the experience of the past decade with High 
Speed One, and more recently the London 2012 Olympics suggests that Britain has made significant 
strides in delivering big infrastructure more effectively. Our failure is in reaching an evidence-based 
view on what needs to be delivered and then in sustaining the political and public consensus that will 
provide confidence to investors. This is critical in an environment where 60% of Britain’s key 
economic infrastructure is held in private hands. 

Within specific sectors, the most frequently cited examples of where these difficulties have 
manifested were as follows: 

■ Energy policy: In common with other developed economies, the UK faces significant challenges 
in achieving a balance of security, stability and affordability in energy supply whilst at the same 
time meeting its carbon reduction targets. However, under successive Governments, progress 
has been slow in delivering a long term policy/regulatory framework that gives sufficient 
confidence to deliver the required investment in the sector.  
As a result of this policy uncertainty, OFGEM, the regulator of the energy sector has warned of an 
imminent drop in spare capacity from a margin of 14% at present to just 4% in 2015. Beyond 
2017, when conventional generation facilities reach the end of their useful life at the same time 
that existing nuclear facilities are de-commissioned, this could become an actual shortage in the 
UK’s generating capacity.  

■ Airport capacity: Both Heathrow and Gatwick are operating at near full runway utilisation with 
the result that the UK’s international gateways experience some of the worst delays in Europe. 
The 2003 “The Future of Air Transport” White Paper sought to address the issue of constrained 
airport capacity and was published after extensive analysis and consultation. It set out a 30 year 
strategy for airports and aviation and identified the need for additional runway capacity at both 
Heathrow and Stansted.  
However, the White Paper was not progressed and after a change of Government in 2010, the 
idea of expansion at Heathrow and Stansted was dropped. The result has been a vacuum in long 
term policy. The Davies Commission is now re-examining all of the options for maintaining the 
UK’s position as an international aviation hub. By the time it delivers its conclusions in 2015, a 
delay of 12 years will have occurred since the publication of the 2003 White Paper.  

■ Rail: Whilst the regulatory framework underpinning the rail industry is strongly supported by 
ATOC and Network Rail, several respondents noted that major projects that fall outside of this 
regulatory process can still take years to come to fruition. Lack of long term planning and political 
consensus delayed Crossrail by 20 years and the Thameslink project has suffered from a 
protracted planning process. High Speed One opened 13 years after the completion of the 
Channel Tunnel and under current plans, High Speed Two will open 19 years after High Speed 
One. 

■ Roads: Whilst the Government has established a systematic five year process for planning and 
funding Britain’s railways, there is no comparable structure in the roads sector (although we note 
this is currently under review). The Highways Agency operates and maintains Britain’s strategic 
roads with responsibility for the rest of the network sitting with local authorities. This 
fragmentation has made strategic thinking in the sector more challenging. Beyond this 
fragmentation of responsibilities, short term fluctuations in the roads budget further constrain 
effective planning. 2008-2010 saw a significant ramp up in roads expenditure as part of 
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Government’s ‘fiscal stimulus’ programme. However, following the change of Government, 
capital spending on roads fell by around a half. Now, in its most recent Spending Review, 
Government has increased capital spending on roads again for the remainder of the decade.  

■ Water: The existing five year regulatory process is perceived to undermine long term planning. 
Investment slows down in the early years of any one Asset Management Plan, then ramps up to a 
peak for two or three years only to ramp down again as the next review approaches.  

A further concern is that the regulatory process is not designed to accommodate or address the 
need for major capital projects such as the Thames Tideway tunnel or a new reservoir in the south 
east of England. The result is that such projects are often difficult to progress and can suffer from 
a lack of senior political sponsorship within Government. 

4.3 Previous attempts to provide special regimes for 
infrastructure 

4.3.1 Overview 

The “Call for Evidence” asked for views on the success or otherwise of the UK’s previous attempts 
to provide special regimes for infrastructure planning and delivery.  

4.3.2 The Infrastructure Planning Commission 

The Infrastructure Planning Commission (IPC) was established by the 2008 Planning Act as a non-
departmental public body responsible for the examining and in some circumstances making decisions 
on planning applications for nationally significant infrastructure projects in England and Wales.  

The IPC’s framework for decision-making is set out in National Policy Statements (NPSs) for each 
sector. NPSs were introduced as part of the 2008 Planning Act and are prepared by the Secretary of 
State with responsibility for the area of infrastructure to which they relate. They include the 
Government's objectives for the development of nationally significant infrastructure, the reasons for 
the policy set out in the Statement and, where appropriate, specific locations for new infrastructure. 
This settles the policy framework and removes questions of need before major infrastructure 
schemes enter planning. The result is that the planning process focuses much more tightly on the 
mitigation of local impacts. 

Following the designation of a NPS, the 2008 Act provided the IPC with jurisdiction to decide 
applications in that sector. Whilst an NPS was in draft form, the IPC acted as Examining Authority and 
provided a report of recommendation to the relevant Secretary of State who was to take the final 
decision. The Coalition Government's Localism Act 2011 contained clauses to abolish the IPC and 
transfer its decision making powers in all cases to the relevant Secretary of State. Since 1 April 2012, 
the acceptance and examination of applications for development consent is now dealt with by a new 
Infrastructure Planning Unit within the Planning Inspectorate. 

The model of the IPC as an independent body able to fast-track the planning for nationally significant 
infrastructure projects was held as sound by many who responded to the “Call for Evidence”. 
Removing matters of need from the planning process can potentially avoid the prolonged enquires 
that hindered projects such as Thameslink and Heathrow Terminal 5. However, at present the 
process is felt to be undermined by the following issues: 

■ the NPSs on which the new regime relies are of variable quality and in certain cases are not of 
sufficient depth to give promoters of infrastructure projects the confidence to invest;  

■ pre-application procedures were criticised as being “slow and cumbersome”. The speed of post-
application processes may have been achieved at the expense of delays in pre-application; and 

■ a number of issues continue to be reserved for other bodies such as the Environment Agency and 
the Health and Safety Executive. 

Despite these drawbacks, the majority view was that the regime established by the 2008 Planning 
Act and now overseen by the Planning Inspectorate was a significant step forward. Given that it is 
less than five years old it should be given more time to bed down with further overhaul being of 
limited benefit. 
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4.3.3 Infrastructure UK 

Infrastructure UK (IUK) was established in 2010 as a unit within HM Treasury to:  

■ provide greater clarity and coordination over the planning, prioritisation and enabling of investment 
in UK infrastructure; and  

■ to improve delivery of UK infrastructure by achieving greater value for money.  

IUK sits within the Treasury's Enterprise and Growth Directorate. The Chief Executive is supported 
by an Advisory Council made up of Permanent Secretaries from the key infrastructure departments 
as well as senior representatives from the private sector. Each year, IUK produces a National 
Infrastructure Plan. This covers the core economic infrastructure sectors (energy, transport, waste, 
flood defences, science, water and telecoms). 

Respondents to the “Call for Evidence” said that IUK had done much to raise the level of debate 
around infrastructure. The National Infrastructure Plan was praised for providing at least some 
indication of Government’s priorities and a pipeline of projects. At the same time, many felt that: 

■ IUK’s position within Treasury means that its remit is inevitably constrained. The National 
Infrastructure Plan does not represent a genuinely evidence based strategic vision for Britain. 
Rather, it simply consolidates priorities agreed by Government in the short to medium term; and 

■ IUK is compromised by the lack of detailed policy conclusions within Government Departments. 
As a result, the National Infrastructure Plan is light in terms of project timeframes and funding 
commitments. A clearer picture on timeframes and priorities would inspire greater confidence 
amongst investors. 

4.3.4 The Hybrid Bill process 

Historically, hybrid bills have often been used by Government on behalf of railway companies and 
transport agencies to obtain authorisation for major projects deemed to be in the national interest, 
but which will affect a large number of private interests. Examples of hybrid bills have been those to 
construct the Channel Tunnel, High Speed One and Crossrail. 

Hybrid Bills were recognised by those who responded to the Call for Evidence as having been 
successful for major projects which are of a national interest but have primarily local effects. They 
enable focused statements of objection and debate in Parliament and give the public the potential to 
have their say by submitting petitions. However, limitations of the process are: 

■ difficulties of managing more than one Hybrid Bill at a time due to the constraints of the 
Parliamentary timetable; 

■ the process imports significant delays into project delivery. Development and design up to outline 
planning stage is required if a project is to withstand Parliamentary scrutiny. Alterations will almost 
certainly emerge from the process which then require more development work to be undertaken; 
and 

■ Hybrid Bills are generally unable to consider a range of schemes so are unsuitable for policy 
selection or prioritisation. 

4.3.5 The Howard Davies Review on Aviation 

The Davies Review was established by the Secretary of State for Transport in September 2012 to 
consider question of additional airport capacity in the south east of England. The Review has been 
instructed to take a UK-wide perspective, evaluating the national, regional and local implications of 
any proposals. It is also required to engage with a range of stakeholders, including local and devolved 
Government as well as the Opposition in order to build consensus in support of its approach and 
recommendations.  

The Davies Review is to report by the end of 2013 on:  

■ its assessment of the nature, scale and timing of the steps needed to maintain the UK’s global 
hub status; and 
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■ its recommendation(s) for immediate actions to improve the use of existing runway capacity in the 
next five years – consistent with credible longer term options. 

The Review is then to report no later than summer 2015 on: 

■ its assessment of the options for meeting the UK’s international connectivity needs, including 
their economic, social and environmental impacts; and 

■ its recommendation(s) for the optimum approach ensuring that the UK’s needs are met as 
expeditiously as practicable within the required timescale. 

As part of its final report, the Davies Review is to provide materials which will support the 
Government in preparing a NPS to accelerate the resolution of any future planning applications for 
major airports infrastructure. 

Respondents to the “Call for Evidence” were confident that the remit of the Davies Review would be 
diligently fulfilled. The process was seen to have brought together an appropriate group of specialists 
to commission and consider the evidence. However, concerns were expressed around: 

■ the remit of the Review. Some argued that aviation policy needs to be considered alongside the 
full range of multimodal options and not in isolation. For example, decisions on High Speed Two 
will have been taken before the Davies Review concludes its work; and 

■ the capacity of the Davies Review to turn the outputs of its work into a long term policy which 
enjoys cross-party support. 
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5 Study of Overseas/UK institutions 

The Advisory Panel has studied a number of relevant overseas and UK organisations to understand 
any lessons that might help shape the design of the independent National Infrastructure Commission. 
Further details of the remit and structure of these organisations are provided in Appendix Three. 

5.1 Overseas institutions 
The overseas institutions studied were Infrastructure Australia, Singapore’s Urban Redevelopment 
Authority, Infrastructure Ontario and New Zealand’s National Infrastructure Unit. 

Organisation Remit Key Lessons 

Infrastructure 
Australia 

Advises on national 
infrastructure needs/priorities. 
Allocates Commonwealth Funds 
to State sponsored projects 
following an “evidence-based” 
appraisal 

■ IA has had success in promoting a more evidence 
based approach to appraisal. Some States have set 
up similar bodies e.g. Infrastructure New South 
Wales 

■ Influence in part comes from role in allocating 
capital. However, prominence also helped by highly 
visible leadership and effective governance structure 
with strong private sector/regional representation.  

■ Organisation kept lean (Secretariat of 10 people) by 
drawing on work of the States 

Singapore Urban 
Redevelopment 
Authority (UDA) 

Long term land use planning to 
support future 
development/continued 
economic growth 

■ Long term 40 year Concept Plan is underpinned by 
more detailed 10 year Master Plans produced by 
each department. Close working between UDA and 
individual Government departments is critical 

■ Plans are supported by detailed analysis of global 
megatrends 

■ Singapore’s People’s Action Party has been in power 
since 1959. Establishing political consensus is clearly 
not the same issue that it is in UK 

Infrastructure Ontario 
 

Supports Ministry of Public 
Infrastructure Renewal on 
procurement, project 
management and financing 
issues for complex projects 

■ Where a large volume of work has to be planned and 
procured in a short period a separate arms-length 
body can help provide focus and specialist skills 

New Zealand’s 
National Infrastructure 
Unit (NIU) 

Unit within Treasury that forms 
20 year National Infrastructure 
Plan and establishes cross-
government frameworks for 
project appraisal and asset 
management 

■ New Zealand has invested in understanding the 
actual performance of its infrastructure assets 
through Better Business Case initiative 

■ Strong information base can better inform capital 
investment decisions around renewal/replacement 
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5.2 Relevant UK institutions 
The UK institutions studied were the Bank of England, the Office of Budget Responsibility, the 
Committee on Climate Change and the National Institute for Health Care and Excellence. 

Organisation Remit Key Lessons 

The Bank of England The Bank’s Monetary Policy 
Committee (MPC) sets the 
interest rate that will enable its 
inflation target to be met 

■ Transparency is maintained by publication of MPC 
minutes and regular reporting to Parliamentary 
Committees 

■ MPC has credibility as a result of the expertise of its 
membership 

■ Bank of England has independent, long term security 
of funding via a levy on UK financial institutions 

■ Chancellor maintains the ability to adjust the remit of 
the Bank by altering its guidance 

■ MPC members maintain a two way dialogue with 
business to get first-hand intelligence of the UK’s 
economic situation 

Office of Budget 
Responsibility (OBR) 

Provides an independent five 
year forecast of the growth of 
the economy. Assesses 
Government’s progress on 
meeting its five year fiscal 
targets and the long term 
sustainability of the public 
finances 

■ The independent expert voice of the OBR improves 
the transparency of the debate around the public 
finances 

■ The OBR has maintained a small staff (17 people) by 
drawing upon the work of HMT, HMRC and DWP 

■ The OBR has a very clear remit. Extension of the 
remit is a matter for Parliament and not for the OBR 
itself.  

Committee on 
Climate Change 
(CCC) 

Advises on five yearly carbon 
budgets. Provides independent 
monitoring of Government’s 
progress towards 2050 
emissions targets 

■ Credibility of the CCC is enhanced by the deep 
expertise of its independent members 

■ Media presence of first Chairman of CCC Adair 
Turner helped build a clear public narrative around 
climate change 

■ CCC is funded directly by DECC with no long term 
funding arrangement in place 

National Institute for 
Health Care and 
Excellence (NICE) 

Provides an independent 
assessment of the 
medicines/treatments that the 
NHS should fund on a national 
basis 

■ Sector experts can provide support and give power 
to politicians when taking decisions in controversial 
areas where they do not have detailed technical 
knowledge 
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5.3 Overall conclusions 
In many instances, independent bodies are established because they are “an idea whose time has 
come.” It is notable that IA, IUK and New Zealand’s NIU were all set up in close succession. 
Similarly, around 15 other countries including US, Australia, Holland and Sweden have equivalent 
bodies to the OBR. Such organisations were seen as increasingly relevant at a time when most major 
economies had to undertake fiscal repair jobs in the light of the economic crisis. 

However, if there is a tendency for independent bodies to be set up when they are fashionable, 
equally there is a danger that they are under resourced or wound down whenever it is deemed that a 
crisis has passed. A number of themes have emerged from the Advisory Panel’s work which would 
appear to increase the chances of a National Infrastructure Commission being successful over the 
long term. These are summarised below.  

■ Importance of a clear remit: Clarity as to what a body is there to do can go a long way in helping 
achieve both political consensus and public understanding around the role of an organisation. 
Equally, clarity as to what the organisation is not there to do can help avoid “mission creep”; 

■ Expertise can ease the political pressures around decision making: NICE is a good example of 
a body that allows politicians to make decisions based on publicly available expert knowledge; 

■ Staffing levels: The experience of IA, OBR and CCC suggests that the resources of an 
independent body can be relatively streamlined if the existing Government machine can be 
effectively co-ordinated to produce the information that forms the evidence base; 

■ Leadership and Membership: the success of IA and CCC can at least in part be attributed to 
strong and visible leadership. Equally, the OBR enjoys credibility because its membership 
combines an expert knowledge of the workings of Treasury and the Bank of England’s Monetary 
Policy Committee with a strong reputation for independence; and 

■ Certainty of funding: Organisations such as the Bank of England that have an independent 
funding stream are more likely to be robust over the long term.  
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6 Blueprint for a National Infrastructure 
Commission 

6.1 Overview 
In a democracy, any Government must maintain the prerogative either to introduce new policies or to 
reject certain infrastructure schemes. However, the “Call for Evidence” indicates strongly that the 
UK would benefit from a new institutional structure that would make the current tendency for policy 
drift more difficult to sustain and mean that when a Government does change course, this is only 
done on the basis of sound evidence. 

To bring about this change, the central recommendation of the Armitt Review is the establishment of 
a new independent National Infrastructure Commission. The proposed architecture of this 
Commission is set out in detail below. This encompasses: 

■ how the Commission would be established; 

■ the remit of the Commission; 

■ how the Commission would report; and 

■ how the Commission would interact with Parliament and the Government of the day. 

The proposals seek to address the issues at the “front-end” of the investment cycle highlighted as 
problematical by the “Call for Evidence”. They have been informed by the experiences of the 
Advisory Panel, both in Government and in the private sector and by the study of relevant institutions 
in the UK and overseas. 

6.2 Establishing the National Infrastructure Commission  
The National Infrastructure Commission would be set up by an Act of Parliament along somewhat 
similar lines to the Committee on Climate Change. The legislation setting up the National 
Infrastructure Commission would: 

■ give the National Infrastructure Commission statutory independence; 

■ set out its remit and outline the key outputs of the Commission such as the National 
Infrastructure Assessment and its review of the Departmental Sector Plans; 

■ provide for the laying of these ouputs before Government and then Parliament, details of which 
are outlined in 6.4 and 6.5 below; 

■ set out arrangements for appointments to the National Infrastructure Commission including the 
minimum and maximum number of senior members and the areas of expertise and interest to be 
covered. The Chair would then be appointed by the Prime Minister after consulting with the 
devolved Governments and other party leaders. Its members would be appointed by the 
Chancellor after consulting with both the Chair and the devolved Governments. The Chief 
Executive would be appointed by the Chair after consulting with the Chancellor. All appointments 
would be subject to scrutiny by Parliament; 

■ provide for the giving of guidance by Government and the devolved Governments; 

■ give the National Infrastructure Commission powers to require information from Government 
Departments and other relevant bodies; and 

■ provide for stable funding to underpin the National Infrastructure Commission's work. Funding 
would be agreed in 10 year tranches by means of an affirmative resolution order which would 
allow Parliament to ensure that funding is set at adequate levels. 

After the second reading of the Bill has been passed, the National Infrastructure Commission could 
be set up in shadow form. 
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Figure 1 Establishment of National Infrastructure Commission 

 

Legislation impacting other relevant institutions would be amended in order to allow the National 
Infrastructure Commission to fulfil its remit. This would include: 

■ introducing a new overriding duty on all economic regulators both to further the Commission’s 
National Infrastructure Assessment once endorsed by Parliament and specifically to further the 
implementation of the relevant Sector Infrastructure Plans once approved by Parliament; and 

■ new obligations for Government Departments (Transport, DECC, Defra, DCLG) such that Sector 
Infrastructure Plans (which would replace National Policy Statements) are produced in line with 
the National Infrastructure Assessment as approved by Parliament within a 12 month timescale. 

6.3 Remit of the National Infrastructure Commission 
The remit of the National Infrastructure Commission would be to identify the UK’s infrastructure 
needs over the next 25-30 years in order to: 

■ foster long term economic growth across the UK; and 

■ maintain the UK’s international competitiveness amongst the G20 nations. 

Recommendations must also be consistent with achieving the UK’s long term climate change targets 
and ensuring that economic growth meets sustainability requirements. 

The National Infrastructure Commission would focus predominantly on “nationally significant” 
infrastructure as defined by the 2008 Planning Act. It would report across all of the key sectors of 
economic infrastructure where National Policy Statements are currently designated. These are: 

■ energy covering renewable energy, fossil fuels, oil and gas storage and supply, electricity 
networks and nuclear power; 

■ transport covering ports, transport networks (including rail and roads) and aviation; and 

■ water supply and treatment of waste water/hazardous waste. 
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In addition to this, two further sectors would be within the Commission’s remit – 
telecommunications (e.g. super-fast Broadband) and strategic flood defences. The Commission 
would not consider housing requirements – rather the Government’s forecasts of housing growth 
would be an input into its work. However, the legislation establishing the National Infrastructure 
Commission would allow for additional sectors to be added to its remit as the Government saw 
appropriate. 

In reaching its conclusions around the UK’s long term infrastructure requirements, the National 
Infrastructure Commission would consider: 

■ economic growth forecasts; 

■ population trends;  

■ long term tax and spending policy as forecast by the Office of Budget Responsibility;  

■ Government forecasts of housing growth;  

■ environmental and climate change considerations; 

■ regulatory requirements such as those of the EU;  

■ forecasts of technological change in each sector; and 

■ any other matters which the Government might refer to it. 

Given its long term remit, in the first instance, the National Infrastructure Commission’s Assessment 
of the UK’s infrastructure needs would not be limited by any shorter term affordability constraints. 
However, plans for funding and financing investment and the prioritisation of Government’s 
resources would be a key element of the Sector Infrastructure Plans produced by each Department. 

The National Infrastructure Commission would be able to appoint expert sub-committees in each 
sector to gather and consider evidence. These sector teams would include individuals from the public 
and private sectors experienced in scheme promotion. To help undertake their work the sector teams 
would: 

■ have a Memorandum of Understanding in place with each of the relevant Government 
Departments in order to provide access to any modelling tools and analysis; 

■ be able to request evidence from regulators and delivery organisations such as Network Rail and 
the Highways Agency; and 

■ be able to commission work such as studies on global benchmarks and resilience/condition of 
existing assets. These studies might be completed by the regulators on the National Infrastructure 
Commission’s behalf.  

6.4 The National Infrastructure Assessment 
Every ten years, the National Infrastructure Commission would produce a National Infrastructure 
Assessment looking at the UK’s needs over a 25-30 year time horizon. In order to better capture 
interdependencies, this Assessment would consider all of the infrastructure sectors within the 
Commission’s remit in parallel, rather than looking at individual sectors in isolation. 

As well as identifying need, the Assessment would provide a high level commentary as to how this 
need might be most effectively delivered within each sector. The commentary would draw upon both 
UK and relevant international experience and consider: 

■ the appropriate balance between investing in new infrastructure and improving the condition of 
existing assets in order to deliver value for money; 

■ how the UK’s infrastructure needs might be met in a way that is as sustainable as possible. New 
technology, efficiency measures or different charging approaches such as Smart metering might 
impact upon the scale of investment in new infrastructure that is actually required; 

■ those geographic regions within the UK where new investment is required to be targeted; 
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■ the scale of funding necessary to address the needs identified and any potential new sources of 
funding such as user charging; and 

■ whether current delivery models or regulatory arrangements are fit for purpose and where these 
need to be strengthened. 

The Commission would not seek to promote investment in new infrastructure for its own sake. 
Rather, it would consider how the UK’s future needs could be met in a targeted and efficient manner 
with value for money being a primary consideration. 

Across the sectors within its remit, the National Infrastructure Commission would identify those 
areas that it considered to be national priorities for investment. However, the 25-30 year National 
Infrastructure Assessment would not formally rank investments across different sectors against each 
other on the basis of the benefits that they would deliver.  

The National Infrastructure Assessment would not just look forward 25-30 years. Rather, for each 
sector, it would also indicate the type, scale and priority of investment needed for the UK to maintain 
its international competitiveness within 5-10 years and at 20 years out.  

The National Infrastructure Commission would be required to consult widely with interested parties 
in drawing up its Assessment in order that infrastructure providers, Non-Governmental Organisations, 
Local Government, investors and regulators are all fully involved. It would also be required to consult 
formally on the Assessment in draft before it could be finalised.  

The Chancellor would be able to issue guidance to the National Infrastructure Commission to review 
the prevailing National Infrastructure Assessment once in each Parliament. This might be triggered as 
a result of a change of Government or in order for the National Infrastructure Commission to consider 
the impact of any changes in megatrends or major technological advances. 

Following on from the 25-30 year Assessment, the National Infrastructure Commission would 
produce a report each year detailing progress that has been had made in addressing the long term 
needs it has identified. In each sector the Commission would consider whether: 

■ Government Departments are providing the strategic policy direction required; 

■ the planning system is effective in how it is dealing with major schemes; 

■ the regulatory environment is fit for purpose in bringing forward investment;  

■ asset condition within the sector is sufficiently well understood; and 

■ critical questions of funding have been addressed. 

6.5 Interaction with Government and Parliament  

Approval of National Infrastructure Assessment 

The National Infrastructure Commission would report to Government in the first instance by 
delivering its National Infrastructure Assessment to the Chancellor. The Chancellor would then have a 
statutory obligation to lay the Assessment before Parliament within a six month period together with 
such amendments that the Government might propose. The National Infrastructure Assessment 
would be laid before Parliament together with a substantive motion seeking Parliamentary approval 
by means of a vote in both Houses.  

Parliament may then refer a draft of the Assessment back to the Commission for further 
consideration of specific areas. 
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Figure 2: Preparation and approval of the National Infrastructure Assessment 

 

Once the Commission’s conclusions around long term needs have been approved by Parliament, 
then individual Government Departments would have a statutory duty to produce Sector 
Infrastructure Plans to support the National Infrastructure Assessment. 

Approval of Sector Infrastructure Plans  

Within this blueprint, the emphasis on Government Departments to provide the necessary strategic 
direction to deliver investment/reform in each sector would increase markedly from that which exists 
today. To underline this change in emphasis, the current National Policy Statements would be 
renamed Sector Infrastructure Plans. 

In the first instance, within each Sector Infrastructure Plan, the Government of the day would add the 
next level of detail as to how the needs identified by the National Infrastructure Commission would 
be met by setting out specific schemes and projects. For example: 

■ if the Commission identified a need for extra reservoir capacity in the south east of England, the 
Sector Infrastructure Plan for water would set out the preferred location for this; and 

■ if the Commission highlighted a need to improve transport connectivity between certain centres 
of population, then the transport networks Sector Infrastructure Plan would bring forward specific 
road and rail proposals to address this. 

However, the Sector Infrastructure Plans would be required go further still. To improve public/ 
investor confidence, they would also explain: 

■ the different sources of funding that would be drawn upon in order to deliver any proposed 
investment. For example the Sector Infrastructure Plan for transport networks would explain 
whether the roads schemes identified were to be funded by the Government or from tolls/user 
charging; 

■ detailed timescales for the procurement and delivery of projects; and 

■ the preferred vehicle(s) for delivering infrastructure investment. 
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The National Infrastructure Commission would provide guidance to each Department in respect of 
the content of the Sector Infrastructure Plans. This would include: 

■ requirements as to the sub-sectors where individual Sector Infrastructure Plans should be 
produced (e.g. for Department for Transport, aviation, ports and transport networks); and 

■ where it is required that a Sector Infrastructure Plan is location/project specific. 

The Departments would have a statutory obligation to produce a Sector Infrastructure Plan within one 
year that is consistent with the needs identified by the National Infrastructure Assessment as 
approved by Parliament. 

Once a Sector Infrastructure Plan has been produced, the National Infrastructure Commission will lay 
before Parliament a statement that either confirms its consistency with the Assessment or sets out 
the areas of inconsistency together with an analysis of what that might mean for overall delivery 
against the needs identified. In reviewing the Sector Plans the Commission would consider whether: 

■ the approach proposed by the Department adequately addresses the long term need identified by 
the Commission; and 

■ whether the detail provided on funding, timescales and delivery is credible in the context of the 
scale and timing of the investment needed in that sector. 

With this input from the National Infrastructure Commission, it will then be for Parliament to approve 
the proposed Sector Infrastructure Plans with whatever amendments it may decide upon. Once the 
Sector Infrastructure Plans have been debated and approved by Parliament, they would in aggregate 
form a new evidence-based National Infrastructure Plan for the UK,  

Going forwards, a key function of the National Infrastructure Commission, via its annual report, would 
be to monitor how effectively the proposals contained within the Sector Infrastructure Plans are 
actually being implemented.  

The duties of the economic regulators would be amended, following the establishment of the 
Commission, so that they would be under an overriding duty to further both the National 
Infrastructure Assessment and the implementation of any relevant Sector Infrastructure Plans once 
they had been approved by Parliament. 
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Figure 3: Approval of Sector Infrastructure Plans 

 
 

6.6 Impact on existing regimes/institutions 
The “Call for Evidence” has highlighted notable support for the planning regime established by the 
2008 Planning Act and now overseen by the Planning Inspectorate. There is little market appetite to 
revisit this model before it has had more time to bed down. Therefore, under the blueprint, this 
planning regime would remain in place. However, it would be strengthened by ensuring that the 
Sector Infrastructure Plans (which will replace National Policy Statements) become more consistent 
in granularity across all infrastructure sectors thereby helping remove questions of need from the 
planning process. 

It is anticipated that the role of Infrastructure UK would be revisited once the National Infrastructure 
Commission is established.  
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7 Questions and answers 

The blueprint for an independent National Infrastructure Commission outlined in section 6 represents 
a radical step forward in how infrastructure would be planned in the UK. To conclude, the Advisory 
Panel provides responses to a number of questions that it is anticipated that readers of this report are 
likely to put forward.  

What will the Commission change? What will be different? 

The role played by the Commission will have three principal benefits: 

■ a single body will be tasked with taking an independent view of the UK’s infrastructure needs over 
the long term. This level of strategic thinking has largely been absent over the past 30 years; 

■ by reviewing all sectors in parallel, interdependencies will be considered. It will also prevent 
certain sectors being overlooked by Government should they “go out of fashion;”and 

■ the Commission will hold politicians to account by requiring a robust plan for each sector to be 
produced within a year of the findings of the National Infrastructure Assessment being approved 
by Parliament. This will address Britain’s tendency for policy drift. In addition annual reporting will 
provide regular public scrutiny of Government’s progress in delivering agreed plans. 

Will the Commission undermine democratic accountability by taking decisions 
away from elected politicians? 

No. Ultimately, the Government of the day will be able to amend the recommendations put forward 
by the Commission and it is important that it retains this right. However, where it chooses to do this, 
the Government will be under greater scrutiny to provide evidence to support the change and explain 
how an alternative route it might take will address the needs identified by the Commission. 

The specific schemes and choices over public spending within the Sector Infrastructure Plans will 
remain the responsibility of the Government of the day. However, the National Infrastructure 
Commission will retain the right to publicly comment on whether it considers that the Plans produced 
are fit for purpose. 

What happens if the needs identified by the National Infrastructure 
Commission are unaffordable in aggregate? 

Within the Sector Infrastructure Plans, the Government will factor in the availability of public funding. 
It could be that the Government chooses to prioritise investment in certain sectors over others in the 
short to medium term due to prevailing affordability constraints. Affordability issues will be discussed 
with the Commission when the Sector Infrastructure Plans are presented for comment. 

However, one of the key roles of the Commission is to provide greater transparency to debates 
around funding. Any Government has a choice either to prioritise funds away from infrastructure or to 
apply charging mechanisms that do not confront users with the full long term cost of maintaining 
high quality assets. The Commission will increase the awareness of the long term consequences for 
the international competitiveness of UK of either under-investing in infrastructure or of doing nothing. 
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What is to stop a new Government shutting down a National Infrastructure 
Commission? 

Ultimately, the Government of the day will have the power to introduce new legislation which would 
wind up the Commission. However, if the Chair and the Members have built up a credible public 
profile and have a record of working effectively with previous administrations, as is the case with the 
independent Bank of England and the Office of Budget Responsibility, then this will be considered to 
be a contentious decision. It is likely that the Government would be required to explain why 
abolishing the Commission would improve long term infrastructure planning in the UK and the growth 
potential of the economy. 

What if the Commissions predictions of infrastructure needs are wrong? A 25-
30 year horizon is a long time? 

The Commission will develop a range of scenarios in making its forecasts of need. Approaches to this 
type of scenario modelling are well advanced within the UK’s universities. The Commission would 
focus on those needs that are most common to the widest range of scenarios when drawing up its 
National Infrastructure Assessment.  

Should there be a major technological advance during the 10 year period in between the publication 
of National Infrastructure Assessments then Government could ask the Commission to review its 
work and consider whether any Sector Plans need to be amended. 

How will the Commission engage with the public in order to promote a wide 
understanding of its recommendations? 

The Commission will be required to undertake a full public consultation on the findings of the National 
Infrastructure Assessment before it is submitted to Government. Members of the Commission will 
be required to attend public meetings in each region of the UK in which they would explain the 
approach it has taken to its work. 

Is there a danger that the deliberations of the Commission slow infrastructure 
investment down in the UK rather than speed it up? 

Ultimately, the Commission will speed up decision making in the UK as its evidence based approach 
will make it easier to establish consensus around the need for infrastructure investment and avoid a 
“stop-start” approach. The requirement for Departments to produce detailed Sector Plans within a 
twelve month timescale will then establish a momentum to translate the National Infrastructure 
Assessment into specific schemes and projects. This momentum will be maintained by independent 
annual reporting on progress. 

The biggest risk is a hiatus in activity during the period in which the Commission prepares its initial 
National Infrastructure Assessment. The working assumption of this report is that the Government of 
the day would continue to deliver the projects in the present National Infrastructure Plan against the 
background of existing National Policy Statements and to press on with whatever the Davies Review 
should recommend. 

The other problem is the time which the Commission will inevitably take before it can finalise its 
National Infrastructure Assessment. We have suggested in the Report that, once legislation to create 
a National Infrastructure Commission has received its Second Reading, the Commission could be set 
up in shadow form. So, for example, the Government could at that point bring together a panel of 
outside experts who, with consultancy support if necessary, would work with Departments in 
Whitehall, regulators and stakeholders to begin to assemble evidence. In parallel the Government 
could set in train the process to find the Commission's Chair and members. An early start following 
Second Reading would help get the National Infrastructure Commission off to a flying start. 
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Appendix 1 The “Call for Evidence”  

1. Diagnosis of current issues and difficulties 

■ Where has a lack of long term planning or political consensus impacted on the delivery of critical 
infrastructure in the sector/projects in which you/your organisation have been involved? 

■ What were the failings within the existing decision making and planning mechanisms that 
you/your organisation experienced? 

■ What were the consequences of these failings? 

2. Past/existing attempts to provide special regimes for infrastructure delivery 

■ What have been the limitations of previous initiatives in this area such as the Infrastructure 
Planning Commission, the Hybrid Bill process and the establishment of Infrastructure UK? 

■ How might the model of the Howard Davies review of aviation capacity help to address these 
limitations and any other issues raised in 1) above? Which of the issues raised might this model 
not address? 

3. The role remit of an independent Infrastructure Commission  

■ If a Commission that is independent of Government was set up to look at the long term 
infrastructure needs of the country: 

– What would be an appropriate planning horizon – 15, 30 or 50 years? 
– What factors should the Commission consider (mega trends, demographics, sustainability, 

economic growth, environmental legislation)? 
– What sectors should it cover – transport, energy, housing, telecommunications? 
– Should the remit be limited to the outcomes required (infrastructure capacity) or to 

evaluating/recommending potential schemes to deliver these outcomes? 
– How should the Commission interact with existing bodies such as Network Rail, the Highways 

Agency and Infrastructure UK? 
– How should the Commission interact with devolved administrations, regional and local 

Government? 
– How might funding/affordability constraints be factored into any review? 

 
4. Establishing cross party consensus 

■ To help bring about cross-party consultation and agreement around conclusions: 

– Where should the members of the Commission be drawn from? 
– What timeline should the Commission work on? Should it report once per Parliament or more 

often? 
– Who would initiate reviews – Government or the Commission? 
– How would a Government accept proposals for implementation? How might the course of 

strategy be changed following the outcome of an election? 
 

5. Lessons Learned 

■ What lessons can be learned from structures established overseas for long term strategic 
planning and implementation of infrastructure? 

■ What lessons can be learned from the London Olympic and Paralympic Games? 
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Appendix 2 List of respondents to the “Call for Evidence” 

ABB Limited ABTA 

Arup ASDA 

ATOC Balfour Beatty 

Berwin Leighton Paisner LLP Bircham Dyson Bell 

Birmingham Airport Limited British Chambers of Commerce 

British Telecom Campaign to Protect Rural England 

Carillion CH2M Hill 

Civil Engineering Contractors Association Communications Workers Union 

Costain EC Harris 

EEF – The Manufacturers Organisation Freight on Rail 

Gatwick Airport The Green Alliance 

Heathrow Airport Independent Transport Commission 

Infrastructure Alliance Infrastructure Australia 

Institute for Government Institute of Civil Engineers 

Institute of Highways and Transportation Institute for Transport Studies 

Kent County Council Kier Group 

Laing O’Rourke Lloyds Banking Group 

Local Government Association London Borough of Newham 

London Stansted Airport MACE 

Manchester City Council National Grid 

Network Rail Northern Power Grid 

Office of Budget Responsibility Pricewaterhouse Coopers 

RAC Foundation Road Ahead Group 

Royal Academy of Engineering Royal Town Planning Institute 

South East Local Enterprise Partnership Thames Water 

Town and Country Planning Association Trades Union Congress 

Transport Salaried Staff’s Association TSSA 

UCATT UK Power Networks 

University College London University of Birmingham 

Virgin Trains Water UK 
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Appendix 3 Overview of Institutions studied 

Overseas Institutions 

Infrastructure Australia 

Infrastructure Australia (IA) was set up in 2008 in order to: 

■ provide advice on Australia's current and future infrastructure needs and priorities; and 

■ establish an evidence based approach to allocating Commonwealth funds to State sponsored 
projects. Australia is notable in that policy making in the majority of infrastructure sectors is driven 
at the State level. Only telecommunications and aviation are planned on a national basis. 

IA is a statutory body consisting of a Chair and 11 other members. Of the members: 

■ nine (of whom one is the Chair) are nominated by the Commonwealth of whom at least five must 
have private sector experience and one must have experience of local Government; and 

■ three are nominated by the States, the Australian Capital Territory and the Northern Territory. 

IA is chaired by Sir Rod Eddington. Sir Rod was Chief Executive Officer of British Airways from 2000 
to 2005 and has also served on the Boards of JP Morgan, News Corporation and Rio Tinto Group. No 
politicians attend the Board of IA. However, meetings are attended by the senior civil servants from 
the Treasury and the Prime Minister’s office. 

In 2008, IA had $8bn of Commonwealth funds to allocate between State projects. Although available 
funding has reduced materially since then as a result of the financial crisis, IA has maintained its 
relevance by producing high profile annual reports. These have set out the criteria by which 
infrastructure projects should be appraised and Commonwealth funds prioritised and made 
recommendations as to how any impediments to nationally significant infrastructure projects should 
be addressed. 

The resources of IA are relatively small with the Board being supported by a secretariat of 10 people. 
Rather than undertaking studies and primary research, IA sees its role as evaluating proposals 
submitted to it by the States and other bodies. This approach has been driven by the Chairman in 
order that resources are used as efficiently as possible. 

Singapore’s Urban Redevelopment Authority 

The Urban Redevelopment Authority (URA) was established by an Act of Parliament and reports to 
Singapore’s Minister for National Development. It has responsibility for Singapore’s long-term land 
use planning in order to support future development and continued economic growth. The URA has 
two platforms for planning, the Concept Plan and the Master Plan. 

The Concept Plan is a strategic, long term land use and transportation plan which takes a 40-50 year 
view and is updated every 10 years. The first Concept Plan was developed in 1971 and resulted in 
the development of Changi International Airport, as well as Singapore’s Mass Rapid Transit System 
(MRT). The latest Concept Plan was produced in 2011. The biggest factor informing the Concept Plan 
is a detailed forecast of population growth. However, the Plan also considers what is necessary to 
safeguard Singapore’s continued role as an international business hub. 

The Master Plan is the statutory land use plan which translates the long term strategies of the 
Concept Plan into detailed plans to guide development. It is updated every ten years setting out the 
permissible land use and density for developments in Singapore. Strategies in the 2008 Master Plan 
included decentralisation by promoting new growth areas outside of the city centre such as Jurong 
and Paya Lebar. This is to be supported by the Downtown Line and Thomson Line extensions to the 
MRT network. 
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The URA has a Chairman and a Stakeholder Board of up to 12 members. Board members are chosen 
from both the public and private sectors and come from a wide range of fields including architecture, 
media, accountancy, Government and national defence. 

Whilst URA co-ordinates Singapore’s land-use planning, detailed inputs are provided by the relevant 
Government Departments. This works smoothly because Singapore has a relatively small senior civil 
service in which many of the key personnel have rotated between the top jobs. As a result, there is a 
shared understanding of the challenges of each Department. Once the Concept and Master Plans 
have been produced, the delivery of individual projects within the Plans falls to the relevant 
Government Department. The Departments have a statutory obligation to deliver these Plans. 

Infrastructure Ontario 

In 2004, Ontario’s Ministry of Public Infrastructure Renewal set out a new Planning, Financing and 
Procurement Framework to address an infrastructure deficit that it estimated to stand at $100bn. The 
vision of the Ministry was to shift infrastructure planning to a long-term horizon supported by 
sustainable financing models and sound asset-management practices.  

As part of the delivery of this strategy Infrastructure Ontario (IO) was established in 2005. IO’s remit 
was to procure some of Ontario’s more complex infrastructure renewal schemes as well as project 
managing the construction phase of certain projects. Other functions included providing public sector 
and not-for-profit organizations with long-term financing in order to renew infrastructure. 

IO is a crown corporation wholly owned by the Province of Ontario and established by the Ontario 
Infrastructure and Lands Corporation Act. The Chair and Chief Executive of IO are appointed by the 
Lieutenant Governor and report to the Minister of Infrastructure. IO prepares an annual report that is 
approved by the Board and submitted to the Minister for tabling in the Ontario Legislature. Whilst the 
Minister is not bound by IO’s advice, the organisation is highly influential. 

For the period that IO has operated, the Liberal Party has remained in power in Ontario. Therefore to 
date, the scale of cross-party backing for IO has not been tested as its remit has never been subject 
to review by an incoming Provincial Government.  

New Zealand’s National Infrastructure Unit 

The National Infrastructure Unit (NIU) was established in 2009 by the new National Party Government 
to help improve the quality of decision-making on infrastructure. The NIU was set up within Treasury 
so has parallels with IUK and is effectively part of Government. Its responsibilities include: 

■ formulating and monitoring progress on, a 20-year National Infrastructure Plan (to be updated 
every three years). The National Infrastructure Plan itself is signed off by the Minister of Finance; 

■ establishing robust and reliable cross-government frameworks for infrastructure project appraisal 
and capital asset management, and monitoring the implementation and use of those frameworks; 

■ providing active transaction support to Government agencies in the preparation of PPPs (the PPP 
team has recently moved out of the NIU as a result of a restructuring within the Treasury).  

A primary focus of the NIU has been the actual performance of the stock of assets that underpin the 
productive functioning of the economy, specifically transport and energy networks and key buildings 
such as schools and hospitals. The Better Business Case initiative places emphasis on improving the 
information base to allow measurement of outcomes and inform the allocation of new investment.  

A National Infrastructure Advisory Board (NIAB) has been established to provide the NIU and the 
Minister for Infrastructure with input from the private sector. The Chair, Dr Rod Carr is a former 
Deputy Governor of the Reserve Bank and has also held senior roles at the Bank of New Zealand and 
National Australia Bank. Other Board members include lawyers, economists, heads of private equity 
funds and engineers. The NIAB is not involved in setting long term infrastructure strategy. Rather it 
reports on more micro-level issues such as project appraisal and capital asset management. 
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UK Institutions 

Bank of England 

In 1998, the Bank of England became an independent public organisation. The Bank is independently 
funded via a levy on the UK’s financial institutions and the Monetary Policy Committee (MPC) is 
responsible for setting the interest rate which will enable the Bank’s inflation target to be met. The 
MPC has nine members – the Governor, the two Deputy Governors, the Bank's Chief Economist, the 
Executive Director for Markets and four external members. The external members have an expertise 
in economics and are appointed directly by the Chancellor. They serve fixed terms after which they 
may be replaced or re-appointed. 

Members of the MPC do not represent individual groups or areas but are independent. The MPC's 
decisions on interest rates are made on the basis of one-person, one vote and not based on a 
consensus of opinion. To provide public accountability, minutes of MPC meetings are published two 
weeks after each interest rate decision. These give a full account of discussions, including 
differences of view. They also record the votes of the individual members of the MPC. The MPC has 
to explain its actions regularly to parliamentary committees, particularly the Treasury Committee.  

Further public engagement is provided by MPC members regularly speaking to audiences throughout 
the country to explain policy decisions and thinking. This is a two-way dialogue with the visits also 
giving MPC members a chance to gather first-hand intelligence about the economic situation from 
businesses and other organisations.  

In 2011 the Financial Policy Committee was created as a mirror committee to the MPC to spearhead 
the Bank's new mandate around the regulation of the UK’s banks and insurance companies. 

Office of Budget Responsibility 

The Office of Budget Responsibility (OBR) was set up in 2010 as a Non-Departmental Public Body 
under the lead of the Treasury (HMT). The backdrop to this was the economic crisis with Government 
requiring an independent body to reassure the markets at a time of major fiscal consolidation. 

The OBR is jointly accountable to the Executive and to Parliament and has a remit to: 

■ produce five-year forecasts of the economy and the public finances; 

■ judge the progress of the Government towards its five-year fiscal targets; 

■ assess the long term sustainability of the public finances; and 

■ scrutinise HMT’s costing of policy measures in the run-up to the Budget and other major 
announcements. 

It is not part of the OBR’s remit to give policy advice as to how the Government’s fiscal objectives 
might best be met. If the OBR’s terms of reference were to be extended, then this should be a 
matter for Parliament and not for the OBR itself.  

The OBR has a small staff – 17 in total. It produces its own macroeconomic forecasts but draws on 
the work of other bodies (HMT, Her Majesty’s Revenue and Customs and Department for Work and 
Pensions) in order to produce forecasts of tax receipts and public spending. OBR has a memorandum 
with each of these bodies around access to information. Acting as a small commissioning/co-
ordinating body in this way helps avoid duplication of activity across Government.  

The OBR’s funding is set for four years in a “letter of revenues” published as part of the Spending 
Review. The OBR could be vulnerable to either a budget squeeze or the denial of information. In 
either case, its ultimate course of action would be to make representations to the media. 

The OBR considers that its principal “value-add” is not in improving economic forecasting – City 
economists take a range of different views about this between themselves. Rather its value is in 
improving the transparency of the debate around the public finances by adding an expert, 
independent voice. 
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Committee on Climate Change 

The UK was the first country to introduce a national legally-binding framework (the Climate Change 
Act of 2008) to tackle the issue of climate change. This included a target of an 80% reduction in 
emissions by 2050. As part of the 2008 Act, the Committee on Climate Change (CCC) was 
established as an independent, statutory body to provide advice on five yearly “carbon budgets” and 
monitor progress towards the 2050 target. The CCC is jointly sponsored by the Department of 
Energy and Climate Change (DECC), and the devolved Governments.  

The CCC has a Chairman and seven independent members. The independent members are all 
established experts in matters of science and technology. The Chief Executive of the CCC leads a 
Secretariat of around 35 staff which provides analytical support to the Committee. The Secretariat 
draws upon modelling undertaken by DECC with whom it has a memorandum of understanding 
around the exchange of information. 

The first Chairman of the CCC Adair Turner established a strong media presence in order to help build 
up a clear narrative around climate change. A decision was taken by the CCC that it should have a 
single public voice to ensure that this narrative was as consistent as possible.  

The CCC’s independent statutory position means that its advice is highly influential and is often 
directly reflected in legislation and the Government’s carbon strategy. Indeed, the Chief Executive of 
the CCC has appeared before the Energy and Climate Change Select Committee on over 20 
occasions since 2008. If a Government sought to disregard the advice of the CCC then it could 
potentially be subject to judicial review. 

In addition to advice on the level of carbon budgets and updates on Government's progress towards 
meeting climate targets, the CCC also undertakes detailed research on climate change science, 
economics and policy. It has recently issued reports on electricity market reform and how the UK is 
preparing for potential impacts of climate change such as flooding and water scarcity. 

The CCC is funded directly by DECC with no formal long term arrangements in place. Therefore any 
pressures felt by DECC during a Public Spending Review may be felt equally by the CCC. 

National Institute for Health and Care Excellence 

The National Institute for Health and Care Excellence (NICE) is a non-departmental public body of the 
Department of Health. Since January 2005, the NHS has been legally obligated to provide funding for 
medicines and treatments recommended by NICE's technology appraisal board. This process was set 
up in part to address “postcode lottery” anomalies whereby certain less common treatments were 
funded in some parts of the UK but not in others due to local decision making within the NHS. 

For each new treatment NICE agrees the scope of the technology appraisal with the Department of 
Health. Patient groups and organisations representing health care professionals then submit evidence 
which the manufacturers of the product get the opportunity to respond to. An independent academic 
centre then draws together and analyses all of the published information on the technology under 
appraisal and prepares an assessment report. This report is examined by an independent Appraisal 
Committee which hears spoken testimony from clinical experts, patient groups and carers. The 
Committee takes these testimonies into account and invites further comments from stakeholders 
before a 'final appraisal determination' is submitted to NICE for approval. 

NICE has designed its appraisal process to be fully independent of Government and lobbying power. 
Instead, decisions are entirely based on evidence of clinical and cost effectiveness.  
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